
CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Jun-2016 

Customer Order Number:DW96958694 

D.O. Voucher No. 

UNIMATIC MANUFACTURING 

EPA 734 

BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

* * * * * * * * * * • • * • • • • • • • * * * * * * * 
Accounts Of 

27078945 

Partial# 21 02-May-2016 Thru 01-Jun-2016 
. . 
• * * * * * * * * * * • • • • * • * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNA Tl OH 45268-7002 

Billed Accounting Classification 
. ·--- - - -- -

068 068 x 8145.0000 2014 00 0000 000000 0000 00000 68010015 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
- ---------- ---~---· 

$105,974.13 096NAX 3122.0000G5082416868 012694 96231 

Line Item Moa Description Eaid No 

C6NTRACT- OUTSIDE GOVERN.MENT PVT SCTR CONTRACTuAL-ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 4445-R 

$1,519,864.00 

$1 ,268,269.81 

$1 , 162,295.68 

$105,974.13 

$0.00 

$0.00 

$0.00 

Approved by Treasury For Use In Lieu of SF 1080 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01..Jul-2016 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund{s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

$105,974.13 

Amount 

$103,832.00-
$666.16 
$169.80 

$1,306.17 

$105,974.13 / 

$105,974.13 

$0.00 

$105,974.13 

cobilnonit 126 v2.1.4 



msfcr.2.1.18 302 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR MAY 2016 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Avai lable Bal ance: 

(-) 
(-) 

( -) 

BILLING ACTIVITY (096X3122): 

Bill Number: 27078945 

Funds Expended During Report Period: 
Total Billed to Date: 

DI RECT FUND CITE PAYMENTS: 

Funds Expended During Report Peri od : 
Total Expended to Date: 

Revised Re i mbursable 
(096X3122) 

$1,519,864.00 

$1,268,269.81 
$241, 778. 00 

$5,152.17 

$4,664.02 

$105,974.13 
$1,268,269.81 

$0.00 
$0.00 

PROGRESS REPORT 

Direct Fund Cite 

FOR OFFI CIAL USE ONLY (FOUO) 

$0.00 

$0.00 
$0 . 00 
$0.00 

$0.00 

Page: 140 
Date: Ol-JUN-2016 
Time: 13:50:13 

IA Totals 
(096X3122) 

$1,51 9,864.00 

$1,268,269.81 
$241,778.00 

$5,152.17 

$4, 664 .02 



msfcr.2.1.18 302 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27078945 
Bill Invoice Date: 01-JUN-2016 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

GARY S RIZZOLO 
RONICA R SMITH 
PAUL D SPECKIN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$105,974.13 

$0.00 

Costs for 
Current Month 

$811. 28 
$494.89 

$0.00 
$0.00 
$0.00 

$103,832.00 
$0.00 
$0.00 

$105,138.17 
$835. 96 

$105,974.13 

Function 
--------

CONTRACT SPECIALIST 
CONTRACT SPECIALIST 
LEAD CIVIL ENGINEER 

PROGRESS REPORT 

Prior Month's 
Summary 

$38,279.88 
$22,789.03 

$5, 116.54 
$0.00 
$0.00 

$1,057,548.00 
$0.00 
$0.00 

$1,123,733.45 
$38,562.23 

$1,162,295.68 

Hours 
--------

1. 00 
11. 00 

2.00 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$39,091.16 
$23,283.92 

$5, 116.54 
$0.00 
$0.00 

$1,161,380.00 
$0.00 
$0.00 

$1, 228, 871. 62 
$39,398.19 

$1,268,269.81 

Labor Amount 
------------

$107.95 
$1,121.40 

$278.15 

Page: 141 
Date: 01-JUN-2016 
Time: 13:50:13 



msfcr.2.1.18 302 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
MOLLY JEAN BOUGHAN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function Hours 

PHYSICAL SCIENTIST (PROJEC 3.50 
GEOLOGIST 2.00 

19.50 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

$436.77 
$197.86 

$2,142.13 

Page: 142 
Date: 01-JUN-2016 
Time: 13:50:13 



Unimatic Superfund Site Soil/Building RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study -
Soil and Building 

Bill No.: 27078945 #21 IA No.: DW96958694 (P2-448170) IAG Ex iration Date: 31 December 2020 

Reporting From: To: EPA RPM: USAGE PM: 
Period: 02 May 2016 01 Jun 2016 Trevor Anderson Amy Dar inian 
Work Performed 

Narrative Initiate project work, management resources and schedule. Awarded additional funds to CDM Smith's contract. 

Meetings Project progress conf call with EPA and CDM held monthly. 

Key 
Milestones 
Completed 

Projected Work 

Narrative 

Meetings 

Key 
Milestones 
Projected 

Issues 
- - ----

1 _ r_,1,r, 

Schedule: 

Contractor 
F d ' • 
I) 'r' '~ . 

r l/fli_/f r ' 

• Receive 30 Sherwood Ln Data and upload to project database. 
• Review RTCs on SLERA, HHRA, and RI Report. 
• Evaluate and incorporate 30 Sherwood Data into RI and FS (dated expected May 13, 2016) 
• Submit draft FS Report May 9, 2016 
• Meeting at EPA-NYC to discuss FS. 

• Working to Final RI in June 2016 and Final FS in July 2016. 
• JCMUA meetin scheduled for June 9, 2016. 
• Review RTCs on SLERA, HHRA, and RI Report. 
• Review comments on FS report. 
• Submit Final SLERA, HHRA, and RI in late June. 
• Submit final FS. 

• GREEN 
• YELLOW. Project schedule will be very compressed to meet a soil ROD in September 2016. 

• YELLOW. Additional funding might be for unanticipated additional tasks requested by EPA. 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date Notes 

Contract 

W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 22 Dec 2014 Funds rec 'd. 
(CDM Smith) 
W912DQ-1 l-D-3004 $500,000 Mar 2015 $700,000 17Jun2015 Additional funds for RI field work. 
W912DQ-11-D-3 004 $90,000 Jan 201 6 $90,000 20 Jan 2016 Funds for work at 30 Sherwood. 
W912DQ-11-D-3004 $50,000 Feb 201 6 $50,000 23 Feb 2016 Funds for work at 30 Sherwood. 
W912DQ-11-D-3004 $95,000 Apr 2016 $95,000 12 Mv 2016 Funding for additional HERA work. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's Soil RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

Name Responsibility 

Amy Darpinian Project Manager 

Jacqy Frazier Chemist 

~])~ 
Amy Darpinian, Project Manager 
816-389-3897 

June 28, 2016 

Date 

UNI MA TIC SOIL RIFS MONTHLY RPT -21 MAY16.DOCX 

Name Responsibility 

Paul Speckin Engineer 

Molly Boughan Geologist 

1 OF1 
JUNE 28, 2016 



Bill# 
Item 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 

Administrative Overhead 

Labor 

COE Subtotal 

COE Cumulative 

Contract (COM $1,402,500) 

Contract Cumulative 

Total This Period: 

Cummulative Total: 

Funding Received 

Cumulative Funding Received 

Remaining To Bill 

$1,600,000 

$1,400,000 

$1,200,000 

$1,000,000 

$800,000 

$600,000 

$400,000 

$200,000 

$0 
<;;!" <;;!" 
rl rl 
c_ ~ 
Q) u 
Vl 0 

<;;!" 
rl 
;;. 
0 
z 

Unimatic RIFS cost track.xlsx 

FY15 Q4 

13 
Sep-15 

696.84 

184.46 

1,366.35 

2,247.65 

66,650.27 

-

461,360.00 

2,248 

528,010.27 

1,332,864.00 

991,853.73 

<;;!" 
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u 
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Lf"l 
rl 

I 
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Q) 
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14 
Oct-15 

995.61 

255.31 

1,952.17 

3,203.09 

69,853.36 

119,598.00 

580,958.00 

122,801 

650,811.36 

1,332,864.00 

869,052.64 

Unimatic Superfund Site RI FS 
DW96958694; ; P2: 448170 

Funds Availability 
FY16 Q1 

15 
Nov-15 

1,201.25 

306.19 

2,355.40 

3,862.84 

73,716.20 

77,134.00 

658,092.00 

80,997 

731,808.20 

1,332,864.00 

788,055.80 
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c 
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I 
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16 
Dec-15 

826.98 

210.79 

1,621.53 

2,659.30 

76,375.50 

41,410.00 

699,502.00 

44,069 

775,877.50 

90,000.00 

1,422,864.00 

743,986.50 

Lf"l Lf"l 
rl rl 
6_ ~ 
Q) u 
Vl 0 

Lf"l 
rl 

I 
> 
0 
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17 
Jan-16 

1,322.76 

3,053.69 

778.37 

5,987.57 

11, 142.39 

87,517.89 

171,045.00 

870,547.00 

182,187 

958,064.89 

1,422,864.00 

561,799.11 
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FY16 Q2 

18 
Feb-16 

904.30 

1,836.87 

468.21 

3,601.69 

6,811.07 

94,328.96 

-
870,547.00 

6,811 

964,875.96 

1,422,864.00 

554,988.04 

19 
Mar-16 

1,333.73 

339.97 

2,615.13 

4,288.83 

98,617.79 

85,382.00 

955,929.00 

89,671 

1,054,546. 79 

1,422,864.00 

465,317.21 

<.D <.D <.D 
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~ 
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rl 

FY16 Q3 

20 21 
Apr-16 May-16 Totals 

5, 116.54 

-

1,906.25 666.16 31,089.34 

485.90 169.80 8,308.85 

3,737.74 1,306.17 62,375.08 

-

6, 129.89 2, 142.13 

104,747.68 106,889.81 

101,619.00 103,832.00 1, 161,380.00 

1,057,548.00 1, 161,380.00 

107,749 105,974 

1, 162,295.68 1,268,269.81 1,268,269.81 
97,000.00 1,519,864.00 

1,519,864.00 1,519,864.00 

357,568.32 251,594.19 

~COE Cumulative 

<.D 
rl 

Contractor Cumulative 

Funding Received 

~Total Spent 

~Projected 

On b.. 
::i 
<( 

Q) 
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PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
June 9, 2016 

Reporting Period: April 2016 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities . 

• Monthly project status meeting with USA CE and EPA was held on April 14, 2016. The 
discussion was summarized in the meeting minutes submitted on May 13, 2016. The 
next project status call is scheduled for May 17, 2016. 

Work Order 2- RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4 - Remedial Investigation 
• Field program at 30 Sherwood Lane was completed on February 18, 2016. CDM Smith is 

awaiting data from DESA and the findings will be summarized in the Final RI report. 
• CDM Smith submitted responses to comments on the Draft HHRA and SLERA on April 

5 and 8, 2016 respectively. CDM Smith received concurrence on the responses on April 
14, 2016. 

• CDM Smith received comments on the Draft RI report from USACE and EPA on April 
26 and 27, 2016 respectively. CDM Smith will submit responses to comments in early 
May 2016. 

Work Order 5 - Feasibility Study. 
• CDM Smith submitted a draft preliminary remediation goals and alternatives 

memorandum on April 7, 2016. CDM Smith received concurrence on the PRGs and 
alternatives on April 14, 2016. EPA has requested to add an additional alternative that 
included hotspot removal below the water table. 

• CDM Smith is continuing with the preparation of the Draft FS. The Draft FS is scheduled 
to be submitted on May 10, 2016. 

Work Order 6 - Post RI/FS Support 
• Not Awarded 

1 



Unimatic Manufacturing Corporation Superfund Site 
April 2016 Monthly Report 
Page 2 

Work Order 7 - Fee 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved- None 

4. Deliverables Submitted 

Work Order 
W01 

Title 
March Monthly Report 

5. Upcoming Events/ Activities Planned 

• 
• 
• 

Continue project management activities 

Submit Draft FS 

Submit responses to comments on the Draft RI 

Date 
04/15/16 

• 
• 

Participate in Draft FS meeting scheduled for May 24, 2016 at EPA NY 

Submit final HHRA and SLERA 

• Evaluate 30 Sherwood data and incorporate findings in Final RI 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 
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PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
June 28, 2016 

Reporting Period: May 2016 

1. Progress Made this Reporting Period- CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities . 

• Monthly project status meeting with USACE and EPA was held on May 17, 2016. The 
discussion was summarized in the meeting minutes submitted on June 13, 2016. The 
next project status call is scheduled for June 15, 2016. 

Work Order 2 - RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4 - Remedial Investigation 
• Data for 30 Sherwood Lane was received from DESA on May 13, 2016. CDM Smith has 

completed the data upload and QC. The data will be summarized in the Final RI report. 
• CDM Smith submitted responses to comments (RTC) for the Draft RI report from 

USACE and EPA on May 11, 2016. CDM Smith received concurrence on the RTCs on 
May 25, 2016. 

• The Final RI is scheduled to be submitted on June 17, 2016 

Work Order 5 - Feasibility Study. 
• CDM Smith submitted the Draft FS on May 9, 2016 
• CDM Smith participated in a meeting with USA CE and EPA on May 24, 2016 to discuss 

the approach of the Draft FS. The meeting minutes of the discussion was submitted on 
May 25, 2016 

• As requested during the Draft FS meeting, CDM Smith submitted for review a write-up 
for principal threat waste to USACE and EPA on May 27, 2016 

• Draft FS comments are anticipated in June 2016 

Work Order 6 - Post RI/FS Support 
• Nat Awarded 

1 



Unimatic Manufacturing C01poration Superfund Site 
May 2016 Monthly Report 
Page 2 

Work Order 7 - Fee 

2. Anticipated Problems and Recommended Solutions - None 

3. Problems Resolved - None 

4. Deliverables Submitted 

Work Order 
W01 
W05 

Title 
April Monthly Report 
Draft Feasibility Study 

5. Upcoming Events/Activities Planned 

• Continue project management activities 

• Discuss responses to comments on the Draft FS 

• Submit Comparative Analysis section to EPA 

• Submit Final RI on June 17, 2016 

• Submit final HHRA and SLERA in mid-June 2016 

• Submit track changes version of Final FS on July 1, 2016 

• Evaluate 30 Sherwood data and incorporate findings in Final RI 

• Participate in JCMUA meeting on June 9, 2016 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 

Date 
05/19/16 
05/09/16 
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